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MEMORANDUM FOR NAVIGATION INTERESTS
SUBIJECT: Forecast of Dredging and Marine Construction

SABINE NECHES WATERWAY, TEXAS
OUTER BAR AND BANK CHANNEL
Dredging is complete. The Hopper Dredge “B.E. Lindholm” (Weeks) is now offsite.

HSC — HOUSTON SHIP CHANNEL
SIMS BAYOU TO TURNING BASIN & LIGHT DRAFT CHANNEL
Plans are currently in preparation for emergency dredging of the Houston Ship Channel,
Houston Turning Basin and a portion of the Light Draft Channel in response to Tropical
Storm Allison. Updates will be forthcoming.

HGNC - HSC, DEEPENING AND WIDENING - UPPER BAYOU
Dredging is complete, and the dredge “Millennium” (Renda) is now offsite.

HGNC - HSC, DEEPENING AND WIDENING - LOWER BAYOU
The dredge “Meridian” (Bean/Stuyvesant) has left the Lower Bayou project to dredge a
project for the Wilmington District and is not expected to return to Galveston District
until late June or early July 2001.

The dredge “George D. Williams” (Weeks), has arrived in preparation for emergency
dredging near Exxon, in response to Tropical Storm Allison. Updates will be
forthcoming.

A subcontractor is also placing stone shore protection on the northeast and southeast
banks of Alexander Island Placement area.

HGNC - HSC, DEEPENING AND WIDENING - UPPER BAY

Dredging HGNC is complete. Placement of shore protection is continuing on the back
side of the new levees created at Atkinson Island Marsh. Barges are light-loading rock at
approximately Beacon 23 on Cedar Bayou for this shore protection work. These are the
coordinates of the corners of the lightering area:

Pt # Latitude Longitude Northing Easting

(NADS83) (NAD83) (NAD27) (NAD27)

1 294043.97 9456 41.26 693267.0 3287492.0

2 294043.16 9456 42.41 693181.0 3287394.0

3 294040.33 9456 37.30 692911.0 3287854.0

4 294039.72 9456 38.55 692846.0 3287746.0

BAYPORT SHIP CHANNEL - FLARE
Plans are currently in preparation for emergency dredging of the Bayport Flare in
response to Tropical Storm Allison. Updates will be forthcoming.



GIWW — EROSION PROTECTION
Kingfisher Marine is placing cellular concrete mats along the embankment of Placement
Area 36, on the bank of the GIWW. Work barge should be clear of the channel, should
only require slow passage, no wake. Expected completion 31 July, 2001.

FREEPORT HARBOR - ENTRANCE AND JETTY CHANNELS
Hopper dredge “Eagle I’ (Bean/Stuyvesant) will begin dredging in the harbor July 11,
2001. Expected completion is end of August 2001.

GIWW — BRAZOS RIVER FLOODGATES
J&S Contractors, Inc. will be working on the west floodgates and associated
mechanical systems, Mondays through Fridays. The floodgates have been removed from
the recesses and work will be performed on the bank adjacent to the GIWW. Expected
completion is August 2001.

MOUTH OF THE COLORADO
Weeks Marine has left the area for approximately two months.

MATAGORDA SHIP CHANNEL, TEXAS
MATAGORDA PENINSULA TO POINT COMFORT
The Dredge “Leonard Fisher” (King Fisher) will be operating in the Matagorda Ship
Channel beginning at Mile Marker 16 and dig outbound. Floating and submerged lines
will extend to Placement Areas located on the East Bank. Estimated completion is
September 2001. The Dredge “Tyro, Jr.” is now offsite.

GULF INTRACOASTAL WATERWAY, TEXAS
CHANNEL TO VICTORIA
The Dredge “32” (Mike Hooks, Inc.) will be operating in the Victoria Barge Canal near
the Missouri-Pacific Railroad Bridge at Mile Marker 29 and dredge outbound. Floating
and submerged lines will extend to a Placement Area located on the East Bank.
Expected completion time is March 2002.

GULF INTRACOASTAL WATERWAY,TEXAS
TURNSTAKE ISLAND TO SUNDOWN BAY
The Dredge “J.N. Fisher” (King Fisher) will be operating in the Gulf Intracoastal
Waterway beginning near Mile Marker 491 near the Victoria Barge Canal Wyes and
proceed across San Antonio Bay. Floating and submerged discharge lines will extend to
Placement Areas on East and West banks. Expected completion is October 2001.

CORPUS CHRISTI SHIP CHANNEL, TEXAS
CORPUS CHRISTI BAY THRU MAIN TURNING BASIN AND RINCON CANAL
The “Dredge ‘32 (Mike Hooks) will be operating in Rincon Canal near the Corpus
Christ Ship Channel Intersection at Mile Marker 18. Floating and submerged lines will
extend to Placement Areas on East and West Banks. Other floating and submerged lines
will extend across the Corpus Christi Ship Channel near Mile Marker 18 to Placement
Areas on the South Bank. Expected completion time is June 2001. The Dredge “Jewel
IT” (Five Star Dredging) is now offsite.



GULF INTRACOASTAL WATERWAY,TEXAS
LAGUNA MADRE TO PORT ISABEL
Dredging is complete, the Dredge “J.N. Fisher” (King Fisher) is now offsite.

BIH — BRAZOS ISLAND HARBOR, TEXAS
BROWNSVILLE SHIP CHANNEL & PORT ISABEL CHANNEL AND
TURNING BASIN
Dredging is complete, the “Dredge ‘32°” (Mike Hooks) is now offsite.

Caution and slow speed is advised near all ongoing work areas.

Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted.
Dredging operations will continue through the month unless otherwise indicated.
Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges
should be contacted for coordination of passing and movement near operations.
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